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ESTIMATE RUN 06/01/2001

ESTIMATE SUMMARY 12:32:34

CONTID: C13298         ESTIMATE NO: 0004 PROG 1999

PCN: 13298-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Cahone to Utah State Line PERCENT TIME:

PROJECT NO: C 6662-007                    

CAHONE TO UTAH STATE LINE

NAME OF ROAD: US 666

PROJECT COUNTIES: DOLORES

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 05/31/2001 DATE TIME STARTED 09/05/2000

P.O. BOX 566 DATE LET 07/27/2000 DATE WORK BEGAN 09/05/2000

 DATE AWARDED 08/02/2000 DATE TIME STOPPED 09/06/2001

 DATE CONTRACT EXECUTED 08/21/2000 DATE ACCEPTED 09/06/2001

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 09/05/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,011,979.42 PARTICIPATING $ $ 7,000.00

AWARD PROJECT AMT: 4,237,531.00 NON-PARTICIPATING 603,864.45

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-24,239.90

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,580.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.13

WORK DAYS

WORK DAYS

25.79%

2,977,145.70

610,864.45

586,624.55

571,043.62

$

$

$

$

20,000.00

1,014,833.72

1,034,833.72

10,694.77

1,045,528.49

-25,555.01

0.00

1,019,973.48

0.00

AMOUNT DUE 1,019,973.48 571,043.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 571,043.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.5 TIME ALLOW: 101

ORIG TIME ALLOW: 90
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PCN: 13298-BID    ESTIMATE RUN 06/01/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:32:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT 9,383.160

5,365.340

202-00220  
 

18,963.450

SY  

3.00000 44,245.5014,748.500

16,096.02

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

45,767.770

SY  

1.50000 0.000.000

0.00

0015 *MUCK EXCAVATION 4,433.490

2,713.670

203-00100  
 

9,255.630

CY  

12.00000 85,765.927,147.160

32,564.04

0020 ROLLING 0.000

8.000

203-01140  
 

40.000

HOUR

70.00000 560.008.000

560.00

0025 BLADING 0.000

8.000

203-01500  
 

40.000

HOUR

70.00000 560.008.000

560.00

0030 ADJUST MANHOLE 0.000

0.000

210-04010  
 

4.000

EACH

500.00000 0.000.000

0.00

0035 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

500.00000 0.000.000

0.00

0040 *AGGREGATE BASE COURSE (CLASS 3) 3,402.350

2,123.500

304-03005  
 

7,169.690

CY  

12.00000 66,310.205,525.850

25,482.00

0040 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (CLASS 3) 2,313.000

-2,123.499CY  

7.35000 1,392.83189.501

-15,607.72

0045 *AGGREGATE BASE COURSE (CLASS 6) 2,716.480

1,480.650

304-06000  
 

5,850.820

TON 

10.00000 41,971.304,197.130

14,806.50

0045 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (CLASS 6) 3,076.178

-1,480.648TON 

5.83000 9,301.941,595.530

-8,632.18
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PCN: 13298-BID    ESTIMATE RUN 06/01/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:32:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

9,207.960

TON 

11.00000 0.000.000

0.00

0055 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 2,069.580

1,325.680

403-00720  
 

4,457.280

TON 

53.00000 179,948.783,395.260

70,261.04

0060 FURNISH HOT BITUMINOUS PAVEMENT 0.000

0.000

403-09500  
 

0.000

TON 

21.00000 0.000.000

0.00

0065 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

8,941.100

403-34801  
 

76,594.690

TON 

20.70000 185,080.778,941.100

185,080.77

0066 HBP (GR SX) (100) (PG 58-28) PATCH REHABILITATION 0.000

0.000

403-34821  
 

528.440

TON 

38.00000 0.000.000

0.00

0070 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

513.530

411-03352  
 

4,612.310

TON 

210.00000 107,841.30513.530

107,841.30

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

9,267.000

411-10255  
 

32,880.000

GAL 

1.00000 9,267.009,267.000

9,267.00

0080 GEOTEXTILE (SEPARATOR) (CLASS A) 9,185.320

5,532.680

420-00130  
 

19,127.450

SY  

1.30000 19,133.4014,718.000

7,192.48

0085 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

95,783.000

LF  

0.11000 0.000.000

0.00

0090 *MOBILIZATION 0.250

0.250

626-00000  
 

1.000

L S 

366,000.00000 183,000.000.500

91,500.00

0095 *PAVEMENT MARKING PAINT 43.000

454.210

627-00001  
 

1,932.800

GAL 

30.00000 14,916.30497.210

13,626.30
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PCN: 13298-BID    ESTIMATE RUN 06/01/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:32:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

1,511.880

GAL 

75.00000 0.000.000

0.00

0105 *FLAGGING 1,335.750

969.000

630-00000  
 

6,911.750

HOUR

21.00000 48,399.752,304.750

20,349.00

0110 *PILOT CAR OPERATION 0.000

50.750

630-00001  
 

815.250

HOUR

34.00000 1,725.5050.750

1,725.50

0115 *TRAFFIC CONTROL SUPERVISOR 29.000

11.000

630-00002  
 

99.000

DAY 

350.00000 14,000.0040.000

3,850.00

0120 *TRAFFIC CONTROL INSPECTION 13.000

3.000

630-00007  
 

51.000

DAY 

125.00000 2,000.0016.000

375.00

0125 *FLASHING BEACON (PORTABLE) 0.000

1.000

630-80001  
 

2.000

EACH

1,200.00000 1,200.001.000

1,200.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

1.500

630-80341  
 

24.000

EACH

80.00000 200.002.500

120.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000

10.500

630-80342  
 

136.000

EACH

85.00000 3,017.5035.500

892.50

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.000

630-80343  
 

6.000

EACH

100.00000 300.003.000

100.00

0145 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.500

0.000

630-80357  
 

3.000

EACH

2,200.00000 3,300.001.500

0.00

0150 *DRUM CHANNELIZING DEVICE 10.500

0.000

630-80360  
 

90.000

EACH

46.00000 483.0010.500

0.00
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PCN: 13298-BID    ESTIMATE RUN 06/01/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:32:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.500

0.000

630-80363  
 

28.000

EACH

65.00000 357.505.500

0.00

0160 *TRAFFIC CONE 83.500

41.500

630-80380  
 

370.000

EACH

10.00000 1,250.00125.000

415.00

0165 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0170 *MOBILE PROFILOGRAPH OPERATION ZONE 0.000

0.000

630-80560  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0175 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0180 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

28,623.400

F A 

1.00000 0.000.000

0.00

0185 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0210 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR ASPHALT 
PATCHING ITEM NUMBER 403-00720

0.000

0.000

900-00006  
 

-7,838.930

DOL 

1.00000 0.000.000

0.00

0215 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HBP GRADE SX 
ITEM 403-34801

0.000

0.000

900-00006  
 

-99,622.880

DOL 

1.00000 0.000.000

0.00

0220 ADDED ITEM (DOLLAR)/ PRICE REDUCTION ON HBP ITEM 
403-34801 - 50% PF FOR 4120 TONS

0.000

0.000

900-00006  
 

-68,598.000

DOL 

1.00000 0.000.000

0.00

0225 REM PAVEMENT MARKING REMOVAL OF TEMPORARY PAVEMENT 
MARKINGS

0.000

0.000

202-00250  
 

1,087.800

SF  

2.25000 0.000.000

0.00
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PCN: 13298-BID    ESTIMATE RUN 06/01/2001

PROJECT: C 6662-007                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:32:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 REM ASPHALT MAT (PLANING) THIS MCR PAYS A PORTION OF 
MOBILIZATION FOR

0.000

0.000

202-00247  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0250 ADDED ITEM (DOLLAR)/ BRANSON TRAFFIC CLAIM 0.000

0.000

900-00006  
 

-36,772.140

DOL 

1.00000 0.000.000

0.00

CAT 1,025,528.49579,624.553,991,979.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0190 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0195 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0200 FIELD LABORATORY (STATE FURNISHED) 0.000

1.000

620-00015  
 

1.000

EACH

7,000.00000 7,000.001.000

7,000.00

0205 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

CAT 20,000.007,000.0020,000.00CURRENT AMT0400 $ $ $

$ 1,045,528.49586,624.55$4,011,979.42$CURRENT AMTPROJECT TOTAL


